

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Major Irrigation – Construction of Single Lane Bridge across Pinneru Vagu near Munagapadu (V) Sydapuram (M) SPSR Nellore District - Revised Administrative approval - accorded -Orders-Issued.

---

IRRIGATION & C.A.D.(PW. M&MI-R1) DEPARTMENT

G.O.Ms.No. 60

Dated:12 -09-2012

Read the following:-

- 1) G.O. Rt. No.149 I&CAD (P.W.Maj.V))Dept, dated 26.02.2009.
- 2) From the Chief Engineer, NTR TGP, Srikalahasti,  
Lr.No.ENC/TGS/TS/T4/F.SLB on Pinneru Vagu, dt.26-12-2011.
- 3) From the Chief Engineer, NTR TGP, Srikalahasti,  
Lr.No.ENC/TGS/TS/T4/F.SLB on Pinneru Vagu, dt.02-08-2012.

@@@

ORDER:

In G.O. first read above, administrative approval was accorded for Rs.38.56 lakhs for construction of Single Lane Bridge on Pinneru Vagu near Munagapadu village of Tocham Panchayat in Sydapuram (M) in Nellore District as the villagers were facing lot of difficulties to cross the vagu, whenever water is released from Sankranthi Palli Regulator to Pinneru Vagu.

2. In the letters in references 2<sup>nd</sup> and 3<sup>rd</sup> read above the Chief Engineer, NTR TGP Srikalahasti has submitted the revised estimate as per approved drawings, adopting revised standard data and SSR 2011-12 for Rs.61.93 lakhs as against Rs.38.56 lakhs sanctioned in the G.O. 1<sup>st</sup> read above. The Chief Engineer, TGP has reported that the increase in cost of the estimate is mainly due to preparing the estimate as per approved drawings against tentative drawing adopted earlier and also due to change in SSR and revised standard data.

3. The Chief Engineer, NTR TGP Srikalahasti has, therefore, requested the Government to accord revised administrative approval for an amount of Rs.61.93 lakhs (Rupees Sixty one lakhs and Ninety three thousand only) as against Rs.38.56 lakhs sanctioned earlier in G.O. 1<sup>st</sup> read above, for taking up the work "construction of Single Lane Bridge across Pinneru Vagu near Munagapadu village of Tocham Panchayat in Saidapuram (M) in SPSR Nellore District".

4. Government after careful examination hereby accord revised administrative approval for an amount of Rs.61.93 lakhs (Rupees Sixty one Lakhs and Ninety three thousand only) for taking up the work construction of Single Lane Bridge across Pinneru Vagu near Munagapadu village of Tocham Panchayat in Sydapuram (M) in SPSR Nellore District as against Rs.38.56 lakhs (Rupees thirty eight lakhs and fifty six thousand only) sanctioned in the G.O. 1<sup>st</sup> read above.

P.T.O.

// 2 //

5. The expenditure for the work sanctioned in Para (4) above shall be debited to the head of account "MH 4700 on Major and Medium Irrigation (01) Major Irrigation -123- TGP-27 Canals & distributaries -530 Major works -531 – Other Expenditure."

6. The Chief Engineer, NTR TGP, Srikalahasti shall take further action in the matter accordingly.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No:198/F7(A2)/2012-1, dt.07.02.2012.

B. ARAVINDA REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To,

The Chief Engineer, NTR TGP, Srikalahasti.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Finance (W&P) Department

P.S. to Minister for Major and Medium Irrigation

P.S. to Principal Secretary to Govt. (AR).

G.O.Rt.No.149, I&CAD (PW.Maj.V) Deptt., dt.26-02-2009

SF/SC

// FORWARDED : : BY ORDER //

SECTION OFFICER